

		Naam	Duur	Begin	Einde	Deadline	Voorgangers
1		Vrijgave stuurgroep	0 dagen	21-12-20 17:00	21-12-20 17:00	1-12-20 17:00	2;30
2		Akkoord dienstmanager 112 App	1 dag?	21-12-20 8:00	21-12-20 17:00	30-11-20 17:00	3;8;12;16
3		<input type="checkbox"/> Akkoord DICT	13 da...	29-10-20 8:00	16-11-20 17:00	27-10-20 17:00	
4		OLA gereed	1 dag?	4-11-20 8:00	4-11-20 17:00	28-11-20 17:00	
5		DAP gereed	1 dag?	4-11-20 8:00	4-11-20 17:00	28-11-20 17:00	
6		Incident management + servicedesk afspra...	10 da...	3-11-20 8:00	16-11-20 17:00	28-11-20 17:00	
7		USMInvullen	1 dag?	29-10-20 8:00	29-10-20 17:00	28-11-20 17:00	
8		<input type="checkbox"/> Akkoord GMS	13 da...	29-10-20 8:00	16-11-20 17:00	3-11-20 17:00	
9		SLA aanleveren	1 dag?	29-10-20 8:00	29-10-20 17:00	28-11-20 17:00	
10		Financiële afspraken geregeld	1 dag?	29-10-20 8:00	29-10-20 17:00	28-11-20 17:00	
11		Incident management + servicedesk afspra...	10 da...	3-11-20 8:00	16-11-20 17:00	28-11-20 17:00	
12		<input type="checkbox"/> Akkoord DO112	10 da...	29-10-20 8:00	11-11-20 17:00		
13		SLA aanleveren	1 dag?	29-10-20 8:00	29-10-20 17:00	28-11-20 17:00	
14		OLA Aanleveren	1 dag?	29-10-20 8:00	29-10-20 17:00	28-11-20 17:00	
15		Incident management + servicedesk afspra...	10 da...	29-10-20 8:00	11-11-20 17:00		
16		<input type="checkbox"/> Akkoord MMC	37 da...	29-10-20 8:00	18-12-20 17:00	27-10-20 17:00	
17		<input type="checkbox"/> IBNVullen	33 da...	29-10-20 8:00	14-12-20 17:00	16-12-20 17:00	
18		Dienstdecompositie gereed	10 da...	2-11-20 8:00	13-11-20 17:00	28-11-20 17:00	
19		Dienstontwerp gereed	15 da...	17-11-20 8:00	7-12-20 17:00	28-11-20 17:00	3;8;12
20		HPSMVullen	1 dag?	29-10-20 8:00	29-10-20 17:00	28-11-20 17:00	
21		Change aanvragen t.b.v. USM en CMDB	5 dagen	16-11-20 8:00	20-11-20 17:00	28-11-20 17:00	18
22		CMDBvullen	1 dag	23-11-20 8:00	23-11-20 17:00	28-11-20 17:00	21
23		Servicemodule vullen	1 dag	23-11-20 8:00	23-11-20 17:00	28-11-20 17:00	21
24		Uitvraagscripts gereed	1 dag?	16-11-20 8:00	16-11-20 17:00	28-11-20 17:00	18
25		Factsheet Gereed	1 dag?	16-11-20 8:00	16-11-20 17:00	28-11-20 17:00	18
26		Informeren MMC	15 da...	24-11-20 8:00	14-12-20 17:00	28-11-20 17:00	22;24;25
27		Geaccordeerde test	1 dag	11-12-20 8:00	11-12-20 17:00	16-12-20 17:00	31
28		<input type="checkbox"/> Test	15 da...	30-11-20 8:00	18-12-20 17:00		
29		Fat	1 dag	3-12-20 8:00	3-12-20 17:00		
30		NFT	4 dagen	7-12-20 8:00	10-12-20 17:00		
31		GAT	1 dag	10-12-20 8:00	10-12-20 17:00		
32		Pentest	15 da...	30-11-20 8:00	18-12-20 17:00		



